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4. Field Test Pipeline 25

5/31/01 — 6/01/01 (Mobilization)
Mobilization consisted of a seven man Top Coat crew, a Winmar inspector, a Winmar
POP engineer, Rosen technitions, BJ Services technitions and the S&J divers. These
personell were mobilized on three different vessels, a lift boat, a work boat and a dive
support boat. This operation took two days due to inclement weather.

DAY 1-2
(MOBILIZE)
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6/02/01 — 6/03/01 (Preparation)

Day three was used to install the testing equipment. The Top Coat crew installed the pig
launcher and receivers as well as all of the required hoses. The computer equipment
necessary for data recording and the communications equipment was also installed and
tested. As per the Winmar flushing proceedures the flushing / pressure pump was
tested. Durring this test the pump expierenced a seal failure. This failure was not
repairable in the field and the pump was disconnected and set aside for return to shore.
With the primary pump out of service it was decided that the initial flushing and pigginf
would be accomplished by usinf the internal pump on the work boat. Durring the latter
part of day three the work boat’s internal pump was connected to line 25 and the
dewatering foam pig was shot. The displaced line 25 water was captured on the
receiving end and stored for transport to shore for disposal. Durring this process
samples were taken for mineral pattern analysis and oil and grease testing. On day four
a second foam pig and a sizing pig were shot. On the evening of day four the
replacement flushing / pressure pump arrived on site.

DAY 3-4
(PREPARATION)
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6/04/01 (Smart Pigging)

On day five the Rosen technitions determined that line 25 was clean enough to launch
the smart pig. The replacement pump was installed by Top Coat personell and the
Rosen smart pig was prepared for launch and installed. Around mid day the smart pig
was launched and retrieved. Upon retrieval it was discovered that the data recorded by
the smart pig was corrupt therefore another launch would have to be performed.
Weather reports indicated that tropical storm Allison was building and headed in the
site’s dirrection so the remainder of day five was spent making preparations for
evacuation.

DAY 5
(SMART PIG)
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6/05/01 — 6/06/01 (Storm)
An evacuation order was given on day six. All personell and essential equipment were
loaded onto the vessels and evacuated to the shore base in Cameron Louisiana. Day
seven was spent waiting on tropical storm Allison to pass so that remobilization could
take place.

DAY 6-7
(STORM)
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6/07/01 — 6/08/01 (Smart Pigging Il)

Remobilization was executed early on day eight. The Rosen smart pig was repaired and
loaded again for a second launch. With approaching darkness a decision was made to
postponed untill day nine. On day nine the line was pressured and the Rosen smart pig
launched. Upon retrival of the Rosen smart pig, the data collected was found to be
good. Once the lines could be sealed again the pressure testine of line 25 began. The
pressure testine was secured late on day nine due to darkness.

DAY 8-9
(SMART PIG
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6/09/01 (Initial Failure)

On day ten, the pressure testine was resumed. Shortly after the testing began it was
secured once more due to a mechanical problem with the pressure pump. The pressure
pump was repared in the field and the pressuring of line 25 once more was resumed. At
5000psi a riser flange was found to be leaking so pumping was secured. Durring the
evening hours it was decided that on day eleven the riser would be cut and removed.
Then the end of line 25 would be lifted so that a weld cap could be installed and
pressure pumping could resume.

DAY 10
(FLANGE LEAK)
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6/10/01 (Riser Removal)
Day eleven was spent implementing the plan made at the end of day ten. The riser was

cut and removed and after an unsecessful first attmept to lift the pipeline end the end
was lifted on the second attempt. A weld cap was then installed and the pressure pump

was rigged up to the line.

DAY 11
(RISER REMOVAL)
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6/11/01 (Pump To Failure)
Pressurization of line 25 resumed on day twelve. At 11:12 p.m. and 6793 psi line 25
burst. Operations were then secured for the night.

DAY 12
(PUMP TO FAILURE)
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6/12/01 (Locate Failure)

On day thirteen, line 25 was pressured in order to locate the failure. The rupture was
located at Lattitude N29-22-909, Longitude W93-15-867. The dive boat and crew were
sent to this location. Once on location divers set a marker bouy at the failure location.
The dive crew then cut the failed section and prepared it for recovery. Durring the first
attempt to lift the failed section, the dive crew experienced an equipment failure that
would require them returning to the shore base for repairs. On this note operations were
secured for the night and the dive boat left for repairs.

DAY 13
(LOCATE FAILURE)
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6/13/01 (Retrieve Failure)
At 2:15 p.m. on day fourteen the dive boat returned, repaired. The dive boat then moved
to the failure and set up for the second recovery attempt. At 5:20 p.m. the failed section
was recovered and secured on the dive boat. Other non-failure sample sections of line
25 were also recovered for study.

DAY 14
(RETRIEVE FAILURE)
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6/14/01
With the failed section and samples secured for transportation to shore, day fifteen
consisted of demobilization of the POP project’s equipment, vessels and personell.

DAY 15 DEMOB.
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